COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/11/2005

ESTIMATE SUMMARY 15:01:14
CONTID: C13393 ESTIMATE NO: 0031 PROG SPEC YR:2002
PCN: 13393-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 502.( DAYS TIME ALLOW: 750 WORK DAYS
S/0 LARIMER CR 6 TO S/O SH 60 PERCENT TIME: 66.93 ORIG TIME ALLOW: 750 WORK DAYS
PROJECT NO: NH 2873-114
S/0 LARIMER CR 6 TO S/O SH 60
NAME OF ROAD:
PROJECT COUNTIES: LARIMER
CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 06/30/2005 DATE TIME STARTED 12/16/2002
7353 S. EAGLE STREET DATE LET 10/10/2002 DATE WORK BEGAN
DATE AWARDED 11/07/2002 DATE TIME STOPPED
DATE CONTRACT EXECUTED 11/25/2002 DATE ACCEPTED
CENTENNIAL CO 80112-42:303/627-2600 DATE NOTICE TO PROCEED 12/16/2002
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 32,390,887.76 PARTICIPATING $  24,438,633.85 S 126,766.38
AWARD PROJECT AMT: $ 26,485,659.75 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 75.45% TOTAL EARNINGS 24,438,633.85 126,766.38
FUNDS AVAILABLE: $ 7,952,253.91 STOCKPILED MATERIALS 257,836.44 —538.93
GROSS EARNINGS 24,696,470.29 126,227.45
TOTAL CLAIMS: $ 0.00 RETAINAGE -106,635.77 -569.37
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 24,589,834.52 125,658.08
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 24,589,834.52 125,658.08
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 125,658.08

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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ROADWAY ITEMS

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00000
0010 202-00000
0015 202-00001
0020 202-00010
0025 202-00033
0030 202-00070
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0050 202-00220
0055 202-00240

C13393

13393-BID
NH 2873-114
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REMOVAL OF CONCRETE PAVEMENT

REMOVAL OF ASPHALT MAT

REMOVAL OF ASPHALT MAT (PLANING)

COLORADO DEPARTMENT OF TRANSPORTATION
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CONTID: €13393 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 13393-BID ESTIMATE RUN 07/11/2005
PROJECT: NH 2873-114 ESTIMATE NO: 0031 15:01:14

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY ITEMS
0060 202-00250 *REMOVAL OF PAVEMENT MARKING 23,900.000 5,380.000
SF 778.000 995.84
1.28000 6,158.000 7,882.24
0065 202-00400 REMOVAL OF BRIDGE 2.000 2.000
EACH 0.000 0.00
6,094.93000 2.000 12,189.86
0070 202-00810 *REMOVAL OF GROUND SIGN 42.000 24.000
EACH 4.000 184.12
46.03000 28.000 1,288.84
0075 202-00821 *REMOVAL OF SIGN PANEL 2.000 0.000
EACH 0.000 0.00
56.27000 0.000 0.00
0080 202-01000 *REMOVAL OF FENCE 12,172.000 9,212.000
LF 1,764.000 811.44
0.46000 10,976.000 5,048.96
0081 202-01130 REM GDRAIL TY 3 ADDED BY CO # 17 110.000 110.000
LF 0.000 0.00
2.37000 110.000 260.70
0085 202-04002 CLEAN CULVERT 12.000 0.000
EACH 0.000 0.00
731.21000 0.000 0.00
0090 202-04100 ABANDON WELL 2.000 2.000
EACH 0.000 0.00
697.26000 2.000 1,394.52
0095 202-07000 OBLITERATE OLD ROAD 1.000 0.000
LS 0.000 0.00
7,070.84000 0.000 0.00
0100 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,461,900.000 1,359,463.000
cY 0.000 0.00
2.06000 1,359,463.000 2,800,493.78
0105 203-00062 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 33,015.000 33,015.000
cy 0.000 0.00
6.56000 33,015.000 216,578.40



CONTID: C13393 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 13393-BID ESTIMATE RUN 07/11/2005
PROJECT: NH 2873-114 ESTIMATE NO: 0031 15:01:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY ITEMS

0110 203-00100 MUCK EXCAVATION 19,157.000 19,157.000
cy 0.000 0.00
4.58000 19,157.000 87,739.06
0115 203-00510  ROCK FILL (SPECIAL) 33,797.000 33,797.000
cY 0.000 0.00
21.19000 33,797.000 716,158.43
0120 203-01100 PROOF ROLLING 150.000 18.500
HOUR 0.500 43.81
87.61000 19.000 1,664.59
0125 203-01500  BLADING 80.000 30.500
HOUR 8.500 1,032.33
121.45000 39.000 4,736.55
0130 203-01510 BACKHOE 40.000 20.600
HOUR 13.500 1,525.37
112.99000 34.100 3,852.96
0135 203-01555 DOZING (LANDSCAPING) 113.000 108.000
HOUR 5.000 575.50
115.10000 113.000 13,006.30
0140 203-01597 *POTHOLING 207.000 200.000
HOUR 7.000 1,117.48
159.64000 207.000 33,045.48
0145 206-00000 STRUCTURE EXCAVATION 23,352.000 14,113.000
cY 593.000 3,053.95
5.15000 14,706.000 75,735.90
0150 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 28.000 0.000
cy 0.000 0.00
56.63000 0.000 0.00
0155 206-00100 *STRUCTURE BACKFILL (CLASS 1) 6,989.400 6,989.400
cY 0.000 0.00
16.27000 6,989.400 113,717.54
0160 206-00200 STRUCTURE BACKFILL (CLASS 2) 562.000 0.000
cy 562.000 2,725.70

4.85000 562.000 2,725.70



CONTID: €13393 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 13393-BID ESTIMATE RUN 07/11/2005
PROJECT : NH 2873-114 ESTIMATE NO: 0031 15:01:14

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY ITEMS
0165 206-00510 FILTER MATERIAL (CLASS A) 584.890 584.890
cYy 0.000 0.00
26.24000 584.890 15,347.51
0170 207-00205 TOPSOIL 64,500.000 56,844.000
cy 0.000 0.00
1.36000 56,844.000 77,307.84
0175 207-00210 STOCKPILE TOPSOIL 62,500.000 62,500.000
cYy 0.000 0.00
1.03000 62,500.000 64,375.00
0180 207-00305 WETLAND TOPSOIL 1,800.000 1,594.000
cy 0.000 0.00
7.01000 1,594.000 11,173.94
0185 207-00310 STOCKPILE WETLAND TOPSOIL 3,800.000 2,761.000
cYy 0.000 0.00
7.01000 2,761.000 19,354.61
0190 208-00005 *EROSION LOG 100.000 30.000
LF 0.000 0.00
5.21000 30.000 156.30
0195 208-00011 *EROSION BALES (WEED FREE) 3,450.000 910.000
EACH 143.000 1,571.57
10.99000 1,053.000 11,572.47
0200 208-00020 *SILT FENCE 57,715.000 55,174.000
LF 2,541.000 3,176.25
1.25000 57,715.000 72,143.75
0205 208-00040 CHECK DAM 127.000 18.000
EACH 27.000 4,718.79
174.77000 45.000 7,864.65
0210 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.630
LS 0.040 548.72
13,718.06000 0.670 9,191.10
0215 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.620
L s 0.050 372.00
7,439.91000 0.670 4,984.74



CONTID: C13393 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 13393-BID ESTIMATE RUN 07/11/2005
PROJECT: NH 2873-114 ESTIMATE NO: 0031 15:01:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY ITEMS

0220 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 14,500.000 9,237.000
GAL 0.000 0.00
0.42000 9,237.000 3,879.54
0225 210-00001 RESET STRUCTURE 7.000 0.000
EACH 0.000 0.00
729.70000 0.000 0.00
0230 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 16.000 1.000
EACH 0.000 0.00
148.33000 1.000 148.33
0235 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 9.000 0.000
EACH 0.000 0.00
173.91000 0.000 0.00
0240 210-00810 *RESET GROUND SIGN 8.000 8.000
EACH 0.000 0.00
127.87000 8.000 1,022.96
0245 210-01011 *RESET GATE 1.000 0.000
EACH 0.000 0.00
183.11000 0.000 0.00
0250 210-04000 ADJUST STRUCTURE 3.000 1.000
EACH 0.000 0.00
589.67000 1.000 589.67
0255 210-04010 ADJUST MANHOLE 10.000 8.000
EACH 0.000 0.00
220.10000 8.000 1,760.80
0260 210-04020 MODIFY INLET 1.000 0.000
EACH 0.000 0.00
1,286.93000 0.000 0.00
0265 210-04050 ADJUST VALVE BOX 30.000 8.000
EACH 0.000 0.00
189.77000 8.000 1,518.16
0270 212-00006 *SEEDING (NATIVE) 147.000 66.200
ACRE 21.500 7,675.93

357.02000 87.700 31,310.65
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PCN: 13393-BID ESTIMATE RUN 07/11/2005
PROJECT: NH 2873-114 ESTIMATE NO: 0031 15:01:14

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY ITEMS
0275 212-00028 *SEEDING (WETLANDS) 2.500 0.000
ACRE 0.000 0.00
869.53000 0.000 0.00
0276 900-00001 ADDED ITEM (ACRE)/ SEEDING (WETLAND) (SPECIAL) ADDRD 2.500 2.500
BY MCR
ACRE 0.000 0.00
900.00000 2.500 2,250.00
0280 212-00050 *SOD 210.000 0.000
SF 0.000 0.00
2.02000 0.000 0.00
0285 213-00002 *MULCHING (WEED FREE HAY) 147.000 69.800
ACRE 21.500 6,488.27
301.78000 91.300 27,552.51
0290 213-00061 *MULCH TACKIFIER 22,050.000 10,975.000
1B 3,250.000 5,395.00
1.66000 14,225.000 23,613.50
0295 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.750
LS 0.000 0.00
12,292.08000 0.750 9,219.06
0300 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 670.000 670.000
EACH 0.000 0.00
23.02000 670.000 15,423.40
0305 214-00905 *PERENNIALS (2.25 INCH POT) 12,000.000 0.000
EACH 0.000 0.00
1.89000 0.000 0.00
0306 900-00007 ADDED ITEM (EACH)/ PERENNIALS (2.25" POT) (SPECIAL) 12,000.000 12,000.000
ADDED BY MCR
EACH 0.000 0.00
1.95000 12,000.000 23,400.00
0310 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,900.000 184.000
SY 0.000 0.00
1.64000 184.000 301.76
0315 217-00020 *HERBICIDE TREATMENT 50.000 27.000
HOUR 0.000 0.00
89.51000 27.000 2,416.77
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PCN: 13393-BID ESTIMATE RUN 07/11/2005
PROJECT: NH 2873-114 ESTIMATE NO: 0031 15:01:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY ITEMS

0320 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.950
LS 0.000 0.00
23,016.95000 0.950 21,866.10
0325 304-06007 AGGREGATE BASE COURSE (CLASS 6) 78,000.000 71,492.000
cYy 0.000 0.00
16.86000 71,492.000 1,205,355.12
0330 304-09020 *PERMEABLE AGGREGATE BASE COURSE 9,059.690 9,059.690
TON 0.000 0.00
28.64000 9,059.690 259,469.52
0335 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 169.280 166.280
TON 3.000 306.90
102.30000 169.280 17,317.34
0340 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 31,223.000 19,875.840
TON 826.530 28,746.71
34.78000 20,702.370 720,028.43
0341 900-00024  ADDED ITEM (TON)/ CMO # 11 HBP GYRATORY CHANGE 31,233.000 20,442.500
TON 0.000 0.00
0.55000 20,442.500 11,243.38
0345 412-00600 *CONCRETE PAVEMENT (6 INCH) 956.000 392.000
Sy 0.000 0.00
36.83000 392.000 14,437.36
0350 412-00700 *CONCRETE PAVEMENT (7 INCH) 150.000 73.000
SY 0.000 0.00
40.92000 73.000 2,987.16
0355 412-01000 *CONCRETE PAVEMENT (10 INCH) 270,554.000 197,311.000
Sy 0.000 0.00
19.70000 197,311.000 3,887,026.70
0355 MATERIAL ALLOWANCE DOWEL BARS 56,279.997
SY 0.000 0.00
0.72808 56,279.997 40,976.34
0355 MATERIAL ALLOWANCE # 57 AGGREGATE 0.000
4 0.000 0.00

0.45590 0.000 0.00
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PCN: 13393-BID ESTIMATE RUN
PROJECT: NH 2873-114 ESTIMATE NO: 0031

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY ITEMS
0355 MATERIAL ALLOWANCE # 57 AGGREGATE 0.000
sy 0.000 0.00
0.45360 0.000 0.00
0355 MATERIAL ALLOWANCE # 57 AGGREGATE 133,168.391
SY 0.000 0.00
0.98770 133,168.391 131,530.42
0355 MATERIAL ALLOWANCE CONCR SAND, INV 0355-5 48,481.469
sy 0.000 0.00
0.41147 48,481.469 19,948.67
0355 MATERIAL ALLOWANCE CONCR SAND, INV 0355-6 48,480.494
sY 0.000 0.00
0.12073 48,480.494 5,853.05
0357 412-01050 CONC PVMT (10-1/2 IN) CMOl6: LTS VECP 0.000 0.000
sy 0.000 0.00
20.45000 0.000 0.00
0360 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 2,600.000 2,264.000
SY 336.000 735.84
2.19000 2,600.000 5,694.00
0365 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 178,303.000 104,435.000
sy 0.000 0.00
0.65000 104,435.000 67,882.75
0365 MATERIAL ALLOWANCE GEOTEXTILE (SEPARATOR) (CL.A) 6,638.960
SY 0.000 0.00
0.37500 6,638.960 2,489.61
0370 502-11057 STEEL PILING (HP 10X57) 821.000 821.000
LF 0.000 0.00
23.34000 821.000 19,162.14
0371 900-00012 ADDED ITEM (FOOT)/ PILING CUTOFFS (HP 10X57) 43.000 43.000
LF 0.000 0.00
18.67000 43.000 802.81
0375 502-11274 STEEL PILING (HP 12X74) 4,762.000 4,762.000
LF 0.000 0.00
22.24000 4,762.000 105,906.88
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PCN: 13393-BID ESTIMATE RUN 07/11/2005
PROJECT: NH 2873-114 ESTIMATE NO: 0031 15:01:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY ITEMS

0376 900-00012 ADDED ITEM (FOOT)/ PILING CUTOFFS (HP 12X74) 213.000 213.000
LF 0.000 0.00
17.79000 213.000 3,789.27
0380 503-00036 *DRILLED CAISSON (36 INCH) 148.000 148.000
LF 0.000 0.00
97.08000 148.000 14,367.84
0385 506-00209 RIPRAP (9 INCH) 1,034.000 897.000
cy 137.000 4,390.85
32.05000 1,034.000 33,139.70
0390 506-00212 RIPRAP (12 INCH) 379.000 0.000
cY 0.000 0.00
27.59000 0.000 0.00
0395 509-00000 STRUCTURAL STEEL 3,581.000 3,581.000
1B 0.000 0.00
1.34000 3,581.000 4,798.54
0400 601-01000 *CONCRETE CLASS B 76.000 72.000
cY 0.000 0.00
630.86000 72.000 45,421.92
0405 601-01025 *CONCRETE CLASS B (MISCELLANEOUS) 229.960 229.960
cy 0.000 0.00
500.42000 229.960 115,076.58
0410 601-03030 *CONCRETE CLASS D (BOX CULVERT) 3,353.400 3,353.400
cY 0.000 0.00
221.16000 3,353.400 741,637.94
0415 601-03050 CONCRETE CLASS D (WALL) 115.800 115.800
cy 0.000 0.00
314.84000 115.800 36,458.47
0420 602-00000 *REINFORCING STEEL 689,637.000 545,494.000
1B 0.000 0.00
0.41000 545,494.000 223,652.54
0425 602-00020 *REINFORCING STEEL (EPOXY COATED) 234,500.000 209,345.000
1B 0.000 0.00

0.50000 209,345.000 104,672.50



CONTID: C13393 COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 13393-BID ESTIMATE RUN 07/11/2005
PROJECT: NH 2873-114 ESTIMATE NO: 0031 15:01:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY ITEMS

0430 603-01120 12 INCH REINFORCED CONCRETE PIPE 542.000 273.000
LF 0.000 0.00
29.68000 273.000 8,102.64
0430 MATERIAL ALLOWANCE 12 " RCP 271.000
LF 0.000 0.00
9.00000 271.000 2,439.00
0435 603-01150 *15 INCH REINFORCED CONCRETE PIPE 118.000 118.000
LF 0.000 0.00
62.84000 118.000 7,415.12
0440 603-01180 18 INCH REINFORCED CONCRETE PIPE 3,941.000 3,821.000
LF 80.000 2,096.80
26.21000 3,901.000 102,245.21
0440 MATERIAL ALLOWANCE 18" RCP 0.000
LF 0.000 0.00
9.20000 0.000 0.00
0442 900-00007 ADDED ITEM (EACH)/ 18 INCH BUTTERFLY VALVE ADDED BY 1.000 1.000
CMO23
EACH 0.000 0.00
2,415.00000 1.000 2,415.00
0445 603-01240 24 INCH REINFORCED CONCRETE PIPE 5,310.000 5,310.000
LF 0.000 0.00
31.07000 5,310.000 164,981.70
0450 603-01300 *30 INCH REINFORCED CONCRETE PIPE 1,631.000 1,631.000
LF 0.000 0.00
46.65000 1,631.000 76,086.15
0450 MATERIAL ALLOWANCE 30" RCP 0.000
LF 0.000 0.00
17.20000 0.000 0.00
0455 603-01360 36 INCH REINFORCED CONCRETE PIPE 2,822.000 2,822.000
LF 0.000 0.00
52.17000 2,822.000 147,223.74
0455 MATERIAL ALLOWANCE 36" RCP 0.000
LF 0.000 0.00

24.60000 0.000 0.00
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PCN: 13393-BID ESTIMATE RUN 07/11/2005
PROJECT: NH 2873-114 ESTIMATE NO: 0031 15:01:14

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY ITEMS
0457 900-00007 ADDED ITEM (EACH)/ REINFORCED CONCRETE PIPE TEE 36" X 1.000 1.000
18", CMO23
EACH 0.000 0.00
920.00000 1.000 920.00
0460 603-01480 48 INCH REINFORCED CONCRETE PIPE 1,138.000 1,138.000
LF 0.000 0.00
76.40000 1,138.000 86,943.20
0460 MATERIAL ALLOWANCE 48" RCP 0.000
LF 0.000 0.00
44.50000 0.000 0.00
0465 603-01600 60 INCH REINFORCED CONCRETE PIPE 1,596.000 1,596.000
LF 0.000 0.00
122.04000 1,596.000 194,775.84
0470 603-02300 38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 40.000 40.000
LF 0.000 0.00
81.14000 40.000 3,245.60
0475 603-02360 45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 378.000 338.000
LF 0.000 0.00
79.89000 338.000 27,002.82
0475 MATERIAL ALLOWANCE 45" X 29" RCP 6.000
LF 0.000 0.00
55.80000 6.000 334.80
0480 603-05018 18 INCH REINFORCED CONCRETE END SECTION 52.000 39.000
EACH 4.000 1,646.88
411.72000 43.000 17,703.96
0480 MATERIAL ALLOWANCE 18 " RCES 0.000
EACH 0.000 0.00
261.00000 0.000 0.00
0485 603-05024 24 INCH REINFORCED CONCRETE END SECTION 45.000 42.000
EACH 0.000 0.00
466.18000 42.000 19,579.56
0490 603-05030 30 INCH REINFORCED CONCRETE END SECTION 14.000 14.000
EACH 0.000 0.00
552.05000 14.000 7,728.70
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PCN: 13393-BID ESTIMATE RUN
PROJECT: NH 2873-114 ESTIMATE NO: 0031
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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0490 MATERIAL ALLOWANCE 30" RCES 0.000
EACH 0.000 0.00
361.00000 0.000 0.00
0495 603-05036 36 INCH REINFORCED CONCRETE END SECTION 6.000 6.000
EACH 0.000 0.00
630.77000 6.000 3,784.62
0500 603-05048 48 INCH REINFORCED CONCRETE END SECTION 16.000 16.000
EACH 0.000 0.00
865.22000 16.000 13,843.52
0500 MATERIAL ALLOWANCE 48" RCES 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0505 603-05060 60 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,097.67000 1.000 1,097.67
0510 603-05130  38X24 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 2.000
EACH 0.000 0.00
779.86000 2.000 1,559.72
0515 603-05136  45X29 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 3.000 2.000
EACH 0.000 0.00
1,005.27000 2.000 2,010.54
0515 MATERIAL ALLOWANCE 45"X29" RCES 0.000
EACH 0.000 0.00
854.48000 0.000 0.00
0520 603-50012 12 INCH PLASTIC PIPE 770.000 770.000
LF 0.000 0.00
34.28000 770.000 26,395.60
0525 603-50018 18 INCH PLASTIC PIPE 581.000 577.000
LF 0.000 0.00
56.56000 577.000 32,635.12
0526 603-61180 18 IN FLEXIBLE PIPE PIPE AT BRIDGE UTILITY CONDUIT 1,171.000 1,171.000

ADDED BY CO #21.

23.60000 1,171.000 27,635.60
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0530 603-50024 24 INCH PLASTIC PIPE 563.000 563.000
LF 0.000 0.00
88.25000 563.000 49,684.75
0535 604-00305 INLET TYPE C (5 FOOT) 17.000 17.000
EACH 0.000 0.00
2,140.78000 17.000 36,393.26
0540 604-00310 INLET TYPE C (10 FOOT) 1.000 1.000
EACH 0.000 0.00
2,493.49000 1.000 2,493.49
0545 604-00505 INLET TYPE D (5 FOOT) 2.000 1.000
EACH 0.000 0.00
2,520.38000 1.000 2,520.38
0550 604-00510 INLET TYPE D (10 FOOT) 4.000 4.000
EACH 0.000 0.00
3,882.05000 4.000 15,528.20
0555 604-00515 INLET TYPE D (15 FOOT) 2.000 2.000
EACH 0.000 0.00
5,249.09000 2.000 10,498.18
0560 604-13005 INLET TYPE 13 (5 FOOT) 2.000 2.000
EACH 0.000 0.00
2,127.70000 2.000 4,255.40
0565 604-19105 INLET TYPE R L 5 (5 FOOT) 6.000 4.000
EACH 0.000 0.00
3,553.19000 4.000 14,212.76
0570 604-19110 INLET TYPE R L 5 (10 FOOT) 1.000 1.000
EACH 0.000 0.00
4,172.54000 1.000 4,172.54
0575 604-19205 INLET TYPE R L 10 (5 FOOT) 1.000 0.000
EACH 0.000 0.00
5,108.52000 0.000 0.00
0580 604-30005 MANHOLE SLAB BASE (5 FOOT) 9.000 9.000
EACH 0.000 0.00

1,755.80000 9.000 15,802.20
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0585 604-30010 MANHOLE SLAB BASE (10 FOOT) 12.000 12.000
EACH 0.000 0.00
2,187.93000 12.000 26,255.16
0590 604-30015 MANHOLE SLAB BASE (15 FOOT) 5.000 5.000
EACH 0.000 0.00
2,256.07000 5.000 11,280.35
0595 604-32010 MANHOLE T-BASE (10 FOOT) 6.000 6.000
EACH 0.000 0.00
2,975.43000 6.000 17,852.58
0600 604-39000 MANHOLE SPECIAL 3.000 3.000
EACH 0.000 0.00
1,475.13000 3.000 4,425.39
0605 604-50200 MANHOLE RING AND COVER 3.000 2.000
EACH 0.000 0.00
178.44000 2.000 356.88
0610 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 817.000 817.000
LF 0.000 0.00
3.63000 817.000 2,965.71
0615 605-17000 *VERTICAL DRAINAGE WICK 329,589.000 329,589.000
LF 0.000 0.00
0.49000 329,589.000 161,498.61
0620 605-18000 *STRIP DRAIN, HORIZONTAL 40,271.000 38,621.000
LF 0.000 0.00
1.53000 38,621.000 59,090.13
0625 605-82100 PIPE EDGE DRAIN 19,972.000 10,610.000
LF 0.000 0.00
9.48000 10,610.000 100,582.80
0630 605-84000 SUBSURFACE DRAIN OUTLET 1,804.000 658.000
LF 180.000 729.00
4.05000 838.000 3,393.90
0635 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,238.000 2,050.000
LF 0.000 0.00

10.35000 2,050.000 21,217.50
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0640 606-01340 *END ANCHORAGE TYPE 3D 2.000 0.000
EACH 0.000 0.00
396.92000 0.000 0.00
0645 606-01370 *TRANSITION TYPE 3G 16.000 11.000
EACH 0.000 0.00
781.55000 11.000 8,597.05
0650 606-01385 *TRANSITION TYPE 3J 1.000 0.000
EACH 0.000 0.00
305.87000 0.000 0.00
0655 606-01390 *END ANCHORAGE TYPE 3K 1.000 0.000
EACH 0.000 0.00
732.45000 0.000 0.00
0660 606-01460 *MEDIAN TERMINAL 2.000 0.000
EACH 0.000 0.00
2,572.79000 0.000 0.00
0665 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 19.000 14.000
EACH 0.000 0.00
1,148.80000 14.000 16,083.20
0665 MATERIAL ALLOWANCE SRT COMPONENTS 5.000
EACH 0.000 0.00
825.00000 5.000 4,125.00
0670 607-00005 *END POST 67.000 33.000
EACH 34.000 3,133.78
92.17000 67.000 6,175.39
0675 607-00010 *CORNER AND LINE BRACE POST 77.000 67.000
EACH 10.000 1,367.20
136.72000 77.000 10,527.44
0680 607-01000  *FENCE BARBED WIRE WITH METAL POSTS 53,299.000 40,641.000
LF 689.000 626.99
0.91000 41,330.000 37,610.30
0685 607-11200 *FENCE COMBINATION WIRE WITH METAL POSTS 5,705.000 2,764.000
LF 2,716.000 3,802.40

1.40000 5,480.000 7,672.00
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0690 607-11525 *FENCE (PLASTIC) 15,035.000 345.000
LF 0.000 0.00
1.64000 345.000 565.80
0695 607-52905 *END POST (CHAIN LINK) 4.000 4.000
EACH 0.000 0.00
72.02000 4.000 288.08
0700 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 8.000 2.000
EACH 0.000 0.00
112.02000 2.000 224.04
0705 607-53172 *FENCE CHAIN LINK (72 INCH) 910.000 896.000
LF 0.000 0.00
9.10000 896.000 8,153.60
0710 607-60120 *20 FOOT GATE 9.000 0.000
EACH 2.000 470.56
235.28000 2.000 470.56
0715 607-60216 *16 FOOT GATE SINGLE (CHAIN LINK) 4.000 4.000
EACH 0.000 0.00
424.54000 4.000 1,698.16
0720 608-00000 *CONCRETE SIDEWALK 187.000 0.000
sy 0.000 0.00
30.69000 0.000 0.00
0725 608-00010 *CONCRETE CURB RAMP 234.000 0.000
SY 0.000 0.00
40.92000 0.000 0.00
0730 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 1,145.000 0.000
LF 0.000 0.00
12.28000 0.000 0.00
0735 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 3,070.000 872.000
LF 0.000 0.00
10.74000 872.000 9,365.28
0740 609-21021 *CURB AND GUTTER TYPE 2 (SECTION II-M) 1,464.000 1,418.000
LF 0.000 0.00

12.79000 1,418.000 18,136.22
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0745 609-24002 *GUTTER TYPE 2 (2 FOOT) 28.000 0.000
LF 0.000 0.00
10.23000 0.000 0.00
0750 609-24004 *GUTTER TYPE 2 (4 FOOT) 272.000 133.000
LF 0.000 0.00
18.41000 133.000 2,448.53
0755 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 14,239.000 0.000
SF 0.000 0.00
4.09000 0.000 0.00
0760 612-00001 *DELINEATOR (TYPE I) 554.000 6.000
EACH 0.000 0.00
13.30000 6.000 79.80
0765 612-00002 *DELINEATOR (TYPE II) 270.000 0.000
EACH 0.000 0.00
14.32000 0.000 0.00
0770 612-00003 *DELINEATOR (TYPE III) 19.000 6.000
EACH 0.000 0.00
16.37000 6.000 98.22
0775 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 17,296.000 17,296.000
LF 0.000 0.00
6.05000 17,296.000 104,640.80
0775 MATERIAL ALLOWANCE 2" CONDUIT (PLASTIC) 0.000
LF 0.000 0.00
0.47291 0.000 0.00
0780 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 4,137.000 4,137.000
LF 0.000 0.00
7.64000 4,137.000 31,606.68
0780 MATERIAL ALLOWANCE 3" CONDUIT (PLASTIC) 0.010
LF 0.000 0.00
1.02786 0.010 0.01
0785 613-32400 *LIGHT STANDARD STEEL (40 FOOT) 34.000 27.000
EACH 0.000 0.00
2,067.76000 27.000 55,829.52
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0785 MATERIAL ALLOWANCE LIGHT STD (40 FT) 7.000
EACH 0.000 0.00
1,320.00000 7.000 9,240.00
0790 613-40000 *CONCRETE FOUNDATION PAD 34.000 29.000
EACH 0.000 0.00
480.03000 29.000 13,920.87
0790 MATERIAL ALLOWANCE PRECAST FONDATION PAD 5.000
EACH 0.000 0.00
275.00000 5.000 1,375.00
0795 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 8.000 8.000
EACH 0.000 0.00
287.46000 8.000 2,299.68
0795 MATERIAL ALLOWANCE LUMINAIRE (250 W) 0.000
EACH 0.000 0.00
200.50000 0.000 0.00
0800 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 34.000 27.000
EACH 0.000 0.00
269.49000 27.000 7,276.23
0800 MATERIAL ALLOWANCE LUMINAIRE (400 W) 7.000
EACH 0.000 0.00
211.50000 7.000 1,480.50
0805 613-72150 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 4.000 4.000
EACH 0.000 0.00
216.87000 4.000 867.48
0805 MATERIAL ALLOWANCE LUMINAIRE (150 W) 0.000
EACH 0.000 0.00
146.50000 0.000 0.00
0810 614-00011 *SIGN PANEL (CLASS I) 686.000 65.400
SF 25.200 309.46
12.28000 90.600 1,112.57
0810 MATERIAL ALLOWANCE SIGN PANEL 592.600
SF -25.200 -176.40

7.00000 567.400 3,971.80
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0815 614-00012 *SIGN PANEL (CLASS II) 715.000 85.000
SF 0.000 0.00
14.32000 85.000 1,217.20
0815 MATERIAL ALLOWANCE SIGN PANEL 627.770
SF 0.000 0.00
10.90000 627.770 6,842.69
0820 614-00013 *SIGN PANEL (CLASS III) 372.000 38.000
SF 0.000 0.00
17.39000 38.000 660.82
0820 MATERIAL ALLOWANCE SIGN PANEL 360.000
SF 0.000 0.00
11.35000 360.000 4,086.00
0825 614-00028 *SIGN PANEL (CLASS III) (INSTALL ONLY) 80.000 0.000
SF 0.000 0.00
9.21000 0.000 0.00
0830 614-00612 *STEEL SIGN POST (W 6X12) 89.000 0.000
LF 0.000 0.00
32.74000 0.000 0.00
0835 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 929.000 46.000
LF 65.000 798.20
12.28000 111.000 1,363.08
0835 MATERIAL ALLOWANCE 2" STEEL POST 850.000
LF -65.000 -206.05
3.17000 785.000 2,488.45
0840 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 1,239.000 136.500
SLIPBASE)
LF 10.000 184.10
18.41000 146.500 2,697.07
0840 MATERIAL ALLOWANCE 2.5" STEEL POSTS 1,074.999
LF -10.000 -156.48
15.64800 1,064.999 16,665.10
0845 614-03001 *CONCRETE FOOTING (TYPE 1) 6.000 0.000
EACH 0.000 0.00
613.79000 0.000 0.00
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0850 614-70117 *PEDESTRIAN SIGNAL FACE (16) 16.000 16.000
EACH 0.000 0.00
528.98000 16.000 8,463.68
0850 MATERIAL ALLOWANCE PED SIG FACE (16) 0.000
EACH 0.000 0.00
330.00000 0.000 0.00
0855 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 29.000 29.000
EACH 0.000 0.00
812.15000 29.000 23,552.35
0855 MATERIAL ALLOWANCE TRAF SIG FACE (12-12-12) 0.000
EACH 0.000 0.00
565.00000 0.000 0.00
0860 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 2.000
EACH 0.000 0.00
1,317.16000 2.000 2,634.32
0860 MATERIAL ALLOWANCE TRAF SIG FACE (12-12-12-12-12) 0.000
EACH 0.000 0.00
985.00000 0.000 0.00
0865 614-72866 *FIRE PREEMPTION UNIT AND TIMER 2.000 2.000
EACH 0.000 0.00
6,387.46000 2.000 12,774.92
0865 MATERIAL ALLOWANCE FIRE PREEMPT PARTS 0.000
EACH 0.000 0.00
4,168.00000 0.000 0.00
0870 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 8.000 8.000
EACH 0.000 0.00
5,433.26000 8.000 43,466.08
0870 MATERIAL ALLOWANCE INTERSECTION DETECTION CAMERA 0.000
EACH 0.000 0.00
4,275.00000 0.000 0.00
0875 614-72889 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 16.000 12.000

(NON-INVASIVE)
EACH 0.000 0.00

1,154.11000 12.000 13,849.32
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0875 MATERIAL ALLOWANCE DETECT (MICRO) 4.000
EACH 0.000 0.00
462.50000 4.000 1,850.00
0880 614-80000 *FLASHING BEACON 8.000 8.000
EACH 0.000 0.00
1,511.32000 8.000 12,090.56
0880 MATERIAL ALLOWANCE FLASHING BEACON 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0885 614-81135 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00
14,532.19000 1.000 14,532.19
0885 MATERIAL ALLOWANCE SIG-LIGHT POLE (35') 0.000
EACH 0.000 0.00
10,362.45000 0.000 0.00
0890 614-81145 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 3.000 3.000
EACH 0.000 0.00
17,930.19000 3.000 53,790.57
0890 MATERIAL ALLOWANCE SIG-LIGHT POLE (45') 0.000
EACH 0.000 0.00
13,476.75000 0.000 0.00
0895 614-81155 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 4.000 4.000
EACH 0.000 0.00
18,220.30000 4.000 72,881.20
0895 MATERIAL ALLOWANCE SIG-LIGHT POLE (55') 0.000
EACH 0.000 0.00
13,742.40000 0.000 0.00
0896 614-86002 SPREAD SPECTRUM RADIO ADDED BY MCR LINE # 4 2.000 2.000
EACH 0.000 0.00
5,353.82000 2.000 10,707.64
0896 MATERIAL ALLOWANCE SPECTRUM RADIO 0.000
EACH 0.000 0.00

3,166.50000 0.000 0.00
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0900 614-86240 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 2.000 2.000
EACH 0.000 0.00
21,996.47000 2.000 43,992.94
0900 MATERIAL ALLOWANCE CONTROLLER (TY 170) 0.000
EACH 0.000 0.00
18,145.00000 0.000 0.00
0905 615-00050 EMBANKMENT PROTECTOR TYPE 5 2.000 0.000
EACH 0.000 0.00
343.37000 0.000 0.00
0910 615-21506 *15 INCH SLIDE HEADGATE (6 FOOT FRAME) 2.000 2.000
EACH 0.000 0.00
961.66000 2.000 1,923.32
0915 615-21806 18 INCH SLIDE HEADGATE (6 FOOT FRAME) 3.000 3.000
EACH 0.000 0.00
1,262.89000 3.000 3,788.67
0920 615-22406 24 INCH SLIDE HEADGATE (6 FOOT FRAME) 1.000 1.000
EACH 0.000 0.00
1,612.53000 1.000 1,612.53
0925 615-50000 PARSHALL MEASURING FLUME 3.000 3.000
EACH 0.000 0.00
7,873.72000 3.000 23,621.16
0930 617-04024 24 INCH CULVERT PIPE (COMPLETE IN PLACE) 330.000 0.000
LF 0.000 0.00
28.07000 0.000 0.00
0935 619-75096 12 INCH GATE VALVE 2.000 2.000
EACH 0.000 0.00
1,540.81000 2.000 3,081.62
0940 621-00450 *DETOUR PAVEMENT 7,000.000 3,428.000
Sy 0.000 0.00
18.53000 3,428.000 63,520.84
0945 624-15006 6 INCH CULVERT PIPE (CR 5) 935.000 0.000
LF 0.000 0.00

12.03000 0.000 0.00
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0950 625-00000 *CONSTRUCTION SURVEYING 1.000 0.920
LS 0.000 0.00
212,114.02000 0.920 195,144.90
0951 900-00010 *ADDED ITEM (HOUR)/ CONSTRUCTION SURVEYING, ADDITIONAL 202.500 171.500
HOURS
HOUR 31.000 3,100.00
100.00000 202.500 20,250.00
0955 625-00015 SETTLEMENT INSTRUMENTATION 1.000 1.000
LS 0.000 0.00
37,866.84000 1.000 37,866.84
0960 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
774,814.91000 1.000 1,774,814.91
0965 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.750
LS 0.000 0.00
63,378.65000 0.750 47,533.99
0970 627-00001 *PAVEMENT MARKING PAINT 551.000 519.000
GAL 32.000 1,145.60
35.80000 551.000 19,725.80
0975 627-00005 *EPOXY PAVEMENT MARKING 1,099.000 36.000
GAL 0.000 0.00
76.72000 36.000 2,761.92
0980 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 1,898.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
12.79000 0.000 0.00
0985 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 5,199.000 0.000
LINE)
SF 0.000 0.00
8.70000 0.000 0.00
0990 629-01001 *SURVEY MONUMENT (TYPE 1) 6.000 0.000
EACH 0.000 0.00
460.34000 0.000 0.00
0995 629-01003 *SURVEY MONUMENT (TYPE 3) 1.000 0.000
EACH 0.000 0.00

716.08000 0.000 0.00
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1000 629-01031 *SURVEY MONUMENT (TYPE 3A) 5.000 0.000
EACH 0.000 0.00
767.23000 0.000 0.00
1005 630-00000 *FLAGGING 20,410.500 19,712.000
HOUR 698.500 13,697.59
19.61000 20,410.500 400,249.91
1010 630-00007 TRAFFIC CONTROL INSPECTION 403.000 390.000
DAY 13.000 520.00
40.00000 403.000 16,120.00
1015 630-00012 TRAFFIC CONTROL MANAGEMENT 750.000 470.000
DAY 22.000 5,500.00
250.00000 492.000 123,000.00
1020 630-80336 BARRICADE (TYPE 3 M-B) (TEMPORARY) 38.000 27.900
EACH 0.000 0.00
269.10000 27.900 7,507.89
1025 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 70.000 63.000
EACH 0.000 0.00
97.23000 63.000 6,125.49
1030 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 125.000 112.500
EACH 0.000 0.00
158.15000 112.500 17,791.88
1035 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 12.600
EACH 0.000 0.00
231.03000 12.600 2,910.98
1040 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 212.000 190.800
SF 0.000 0.00
15.01000 190.800 2,863.91
1045 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.900
TYPE)
EACH 0.000 0.00
5,325.21000 0.900 4,792.69
1050 630-80360 DRUM CHANNELIZING DEVICE 401.000 360.900
EACH 0.000 0.00
38.88000 360.900 14,031.79
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PCN: 13393-BID ESTIMATE RUN 07/11/2005
PROJECT: NH 2873-114 ESTIMATE NO: 0031 15:01:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY ITEMS

1055 630-80370 CONCRETE BARRIER (TEMPORARY) 2,202.000 1,981.800
LF 0.000 0.00
23.16000 1,981.800 45,898.49
1060 630-80380 TRAFFIC CONE 145.000 130.500
EACH 0.000 0.00
14.26000 130.500 1,860.93
1065 630-85010 IMPACT ATTENUATOR (TEMPORARY) 1.000 0.000
EACH 0.000 0.00
16,623.55000 0.000 0.00
1070 700-70002 F/A ANTICIPATED CMO 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1075 700-70010 F/A MINOR CONTRACT REVISIONS 3,000,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1080 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 65,000.000 827.940
FA 0.000 0.00
1.00000 827.940 827.94
1085 700-70013 F/A CONCRETE INCENTIVE PAYMENT 350,000.000 7,836.860
FA 0.000 0.00
1.00000 7,836.860 7,836.86
1090 700-70016 F/A FUEL COST ADJUSTMENT 400,000.000 51,675.720
FA 503.550 503.55
1.00000 52,179.270 52,179.27
1095 700-70022 F/A OJT PILOT 9,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1100 700-70023 F/A ON-THE-JOB TRAINEE 3,600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1105 700-70025 F/A QUALITY INCENTIVE PAYMENT 225,000.000 1,310.400
FA 0.000 0.00

1.00000 1,310.400 1,310.40
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PCN: 13393-BID ESTIMATE RUN 07/11/2005
PROJECT: NH 2873-114 ESTIMATE NO: 0031 15:01:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY ITEMS

1110 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1115 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1120 700-70380 F/A EROSION CONTROL 40,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1741 613-04000 INST CONDUIT ADDED BY MCR LINE # 1 6,000.000 1,679.000
LF 0.000 0.00
8.80000 1,679.000 14,775.20
1742 900-00004 ADDED ITEM (CUBIC YARD)/ R-40 EMBANKMENT (CIP) - ADDED 3,241.000 3,241.000
BY MCR LINE # 2
cy 0.000 0.00
9.38000 3,241.000 30,400.58
1743 900-00014 ADDED ITEM (LUMP SUM)/ TEMPORARY SIPHON CONNECTION: 1.000 1.000
ADDED BY MCR LINE 3
LS 0.000 0.00
5,815.00000 1.000 5,815.00
1744 900-00014 *ADDED ITEM (LUMP SUM)/ CMO #12: IRRIGATION 1.000 1.000
IMPROVEMENTS
LS 0.000 0.00
14,129.73000 1.000 14,129.73
1745 900-00022 *ADDED ITEM (SQUARE YARD)/ CMO 16: LIME TREATED 260,940.000 258,687.000
SUBGRADE (12 INCH) (SPECIAL)
SY 0.000 0.00
6.29000 258,687.000 1,627,141.23
1746 900-00014 ADDED ITEM (LUMP SUM)/ CMO 16: VALUE ENGINEERING 1.000 0.000
PAYMENT
LS 0.000 0.00
101,615.58000 0.000 0.00
1747 603-61120 12 IN FLEXIBLE PIPE ADDED BY MCR: CO # 26 805.000 805.000
LF 0.000 0.00
53.00000 805.000 42,665.00
1748 507-00400 BITUM S AND D PAVE (ASPH) ADDED BY MCR: CO # 27 500.000 447.530
TON 0.000 0.00

103.04000 447.530 46,113.49
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CAT NO0200 ROADWAY ITEMS

1749 609-60011 CURB TY 6 M ADDED BY MCR: CO # 28 1,600.000 1,463.000
LF 0.000 0.00
6.63000 1,463.000 9,699.69
1750 615-00030 EMB PROT TY 3 ADDED BY MCR; CO # 29 6.000 0.000
EACH 0.000 0.00
1,153.98000 0.000 0.00
1751 601-40000 MASONRY VENEER CMO 34: MASONRY VENEER AT CAST-IN-PLACE 0.000 0.000
WALL
SF 0.000 0.00
12.28000 0.000 0.00
1752 601-40302 STRUCT CONC COATING (ANTI-GRAF) ADDED BY CMO 34 0.000 0.000
SF 0.000 0.00
0.37000 0.000 0.00
1753 607-53149 FENCE CL (SPEC) (48 IN) MCR LINE 15, CO 35: TEMPORARY 176.000 176.000
FENCE (CL) (48"
LF 0.000 0.00
5.06000 176.000 890.56
1754 900-00014 ADDED ITEM (LUMP SUM)/ MCR 16, CO 36: INCREASED WIRING 0.500 0.500
& CIRCUIT
LS 0.000 0.00
4,819.10000 0.500 2,409.55
1755 420-00300 GEOTEXTILE (REINFORCEMENT) ADDED BY MCR LINE # 17 7,840.000 7,840.000
sy 0.000 0.00
3.63000 7,840.000 28,459.20
1756 613-07016 PULL BOX (16"X16"X6") ADDED BY MCR 18 30.000 30.000
EACH 0.000 0.00
262.90000 30.000 7,887.00
1757 900-00022 *ADDED ITEM (SQUARE YARD)/ SAWED GROOVES MCR 20, CO 38 1,333.000 1,333.000
sy 0.000 0.00
3.85000 1,333.000 5,132.05
1758 900-00014 ADDED ITEM (LUMP SUM)/ INCREASED WIRE SIZE: MCR 21, 1.000 1.000
Co 41
LS 0.000 0.00
847.32000 1.000 847.32
1759 700-70035 F/A CMO 42: ERECTION OF STRUCTURES 6,995.960 6,995.960
FA 0.000 0.00

1.00000 6,995.960 6,995.96
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1760 603-61240 24 IN FLEXIBLE PIPE ADDED BY MCR 22, CO 43 155.000 155.000
LF 0.000 0.00
26.75000 155.000 4,146.25
1761 210-02036 RELAY PIPE (36 IN) 48.000 48.000
LF 0.000 0.00
41.46000 48.000 1,990.08
1762 900-00014 ADDED ITEM (LUMP SUM)/ ADD HEIGHT TO CHECK STR & 1.000 1.000
WINGWALL
LS 0.000 0.00
3,725.00000 1.000 3,725.00
1763 900-00014 *ADDED ITEM (LUMP SUM)/ PROFILOGRAPH ROAD, MCR 26, CO 1.000 1.000
47
LS 0.000 0.00
2,150.00000 1.000 2,150.00
1764 609-22900 CURB, GUTTER AND SIDEWALK SPECIAL CGS SPECIAL ADDED BY 120.000 120.000
MCR 27, CO 48
LF 0.000 0.00
38.22000 120.000 4,586.40
1765 700-70080 F/A FURNISH F/A FURNISH INLET GRATE MCR 28 CO 49 1.000 1.000
FA 0.000 0.00
656.65000 1.000 656.65
1766 607-60332 32 FOOT GATE TWIN ADDED BY MCR 29, CO 50 1.000 0.000
EACH 1.000 407.00
407.00000 1.000 407.00
1767 607-60324 24 FOOT GATE TWIN ADDED BY MCR 30, CO 51 1.000 0.000
EACH 1.000 346.50
346.50000 1.000 346.50
1768 900-00014 ADDED ITEM (LUMP SUM)/ CHECK DAM BOARDS: MCR 31 CO 52 1.000 0.000
LS 1.000 546.72
546.72000 1.000 546.72

CAT 0200 CURRENT AMT $ 27,301,483.13 $ 121,462.34$ 19,822,072.13
CAT NO0301 STRUCTURE NO. C-16-BC

1125 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00

6,094.93000 1.000 6,094.93
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CAT NO0301 STRUCTURE NO. C-16-BC
1130 206-00000 STRUCTURE EXCAVATION 1,279.000 1,279.000
cy 0.000 0.00
5.15000 1,279.000 6,586.85
1135 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 1,050.000 1,050.000
cY 0.000 0.00
56.63000 1,050.000 59,461.50
1140 206-00200 STRUCTURE BACKFILL (CLASS 2) 200.000 200.000
cy 0.000 0.00
4.85000 200.000 970.00
1145 206-00530 FILTER MATERIAL (CLASS C) 6.000 0.000
cY 0.000 0.00
153.77000 0.000 0.00
1150 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 326.000 150.360
TON 0.000 0.00
34.78000 150.360 5,229.52
1155 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 1,735.000 1,319.000
SY 0.000 0.00
2.19000 1,319.000 2,888.61
1160 502-11274 STEEL PILING (HP 12X74) 961.000 961.000
LF 0.000 0.00
22.24000 961.000 21,372.64
1161 900-00012 ADDED ITEM (FOOT)/ PILING CUTOFFS (HP 12X74), C-16-BC 75.000 75.000
LF 0.000 0.00
17.79000 75.000 1,334.25
1165 503-00048 *DRILLED CAISSON (48 INCH) 197.000 197.000
LF 0.000 0.00
114.46000 197.000 22,548.62
1170 506-00224 RIPRAP (24 INCH) 3,020.000 2,810.000
cY 0.000 0.00
28.33000 2,810.000 79,607.30
1175 513-00600 BRIDGE DRAIN 2.000 2.000
EACH 0.000 0.00
2,590.33000 2.000 5,180.66
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CAT NO0301 STRUCTURE NO. C-16-BC

1180 515-00120 *WATERPROOFING (MEMBRANE) 1,946.000 1,919.000
sy 0.000 0.00
8.08000 1,919.000 15,505.52
1185 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 174.000 174.000
LF 0.000 0.00
88.76000 174.000 15,444.24
1185 MATERIAL ALLOWANCE EXPANSION FOR C-16-BC 0.000
LF 0.000 0.00
56.00000 0.000 0.00
1190 601-03040 CONCRETE CLASS D (BRIDGE) 858.000 858.000
cY 0.000 0.00
278.63000 858.000 239,064.54
1190 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 0.000
C-16-BC
cy 0.000 0.00
13.15441 0.000 0.00
1190 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 0.000
C-16-BC
cY 0.000 0.00
20.00000 0.000 0.00
1195 601-40300 *STRUCTURAL CONCRETE COATING 935.000 0.000
sy 562.000 3,579.94
6.37000 562.000 3,579.94
1200 602-00000 *REINFORCING STEEL 44,928.000 44,474.000
1B 0.000 0.00
0.41000 44,474.000 18,234.34
1205 602-00020 *REINFORCING STEEL (EPOXY COATED) 146,302.000 140,250.000
1B 0.000 0.00
0.50000 140,250.000 70,125.00
1205 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 0.000
PANELS, C-16-BC
1B 0.000 0.00
0.06312 0.000 0.00
1205 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 0.000
PANELS, C-16-BC
1B 0.000 0.00

0.11000 0.000 0.00
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CAT NO0301 STRUCTURE NO. C-16-BC

1206 603-50015 15 IN PLASTIC PIPE ADDED BY CO # 18 31.000 31.000
LF 0.000 0.00
35.37000 31.000 1,096.47
1210 606-10700 BRIDGE RAIL TYPE 7 468.000 442.000
LF 25.000 1,062.25
42.49000 467.000 19,842.83
1215 613-00200 *2 INCH ELECTRICAL CONDUIT 464.000 436.000
LF 28.000 122.92
4.39000 464.000 2,036.96
1220 618-00142 *PRESTRESSED CONCRETE I (BT42) 1,775.000 1,775.000
LF 0.000 0.00
108.99000 1,775.000 193,457.25
1220 MATERIAL ALLOWANCE BT-42 GIRDERS FOR C-16-BC 0.000
LF 0.000 0.00
79.09442 0.000 0.00
1220 MATERIAL ALLOWANCE INTERMED DIAPHRAGMS FOR BT-42'S 0.000
LF 0.000 0.00
2.68000 0.000 0.00
CAT 0301 CURRENT AMT $ 809,402.49 S 4,765.11$ 789,661.97

CAT NO0302 STRUCTURE NO. C-16-BX

1225 206-00000 STRUCTURE EXCAVATION 10.000 10.000
cY 0.000 0.00
5.15000 10.000 51.50
1230 206-00100 *STRUCTURE BACKFILL (CLASS 1) 290.000 290.000
cy 0.000 0.00
16.27000 290.000 4,718.30
1235 206-00200 STRUCTURE BACKFILL (CLASS 2) 5.000 5.000
cY 0.000 0.00
4.85000 5.000 24.25
1240 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 290.000 290.000
cy 0.000 0.00

10.46000 290.000 3,033.40
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CAT NO0302 STRUCTURE NO. C-16-BX

1245 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 151.370 151.370
TON 0.000 0.00
34.78000 151.370 5,264.65
1250 502-11274 STEEL PILING (HP 12X74) 381.000 360.000
LF 0.000 0.00
22.24000 360.000 8,006.40
1251 900-00012 ADDED ITEM (FOOT)/ PILING CUTOFFS (HP12X74), C-16-BX 47.000 47.000
LF 0.000 0.00
17.79200 47.000 836.22
1255 503-00048 *DRILLED CAISSON (48 INCH) 45.000 45.000
LF 0.000 0.00
114.46000 45.000 5,150.70
1260 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 19.200 19.200
cy 0.000 0.00
205.24000 19.200 3,940.61
1265 513-00600 BRIDGE DRAIN 4.000 2.000
EACH 0.000 0.00
2,590.33000 2.000 5,180.66
1270 515-00120 *WATERPROOFING (MEMBRANE) 1,045.000 1,045.000
sy 0.000 0.00
8.08000 1,045.000 8,443.60
1275 601-03040 CONCRETE CLASS D (BRIDGE) 457.700 457.700
cY 0.000 0.00
278.63000 457.700 127,528.95
1275 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 0.000
C-16-BX
cy 0.000 0.00
10.59234 0.000 0.00
1275 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 0.000
C-16-BX
cY 0.000 0.00
20.00000 0.000 0.00
1280 601-40300 *STRUCTURAL CONCRETE COATING 1,216.000 1,216.000
sy 0.000 0.00

6.37000 1,216.000 7,745.92
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CAT NO0302 STRUCTURE NO. C-16-BX

1285 602-00000 *REINFORCING STEEL 22,013.000 22,013.000
1B 0.000 0.00
0.41000 22,013.000 9,025.33
1290 602-00020 *REINFORCING STEEL (EPOXY COATED) 74,252.000 74,252.000
LB 0.000 0.00
0.50000 74,252.000 37,126.00
1290 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 0.000
PANELS, C-16-BX
1B 0.000 0.00
0.05083 0.000 0.00
1290 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 0.000
PANELS, C-16-BX
LB 0.000 0.00
0.11000 0.000 0.00
1295 606-10700  BRIDGE RAIL TYPE 7 642.000 642.000
LF 0.000 0.00
42.49000 642.000 27,278.58
1300 613-00075 *3/4 INCH ELECTRICAL CONDUIT 669.000 669.000
LF 0.000 0.00
11.96000 669.000 8,001.24
1305 613-00200 *2 INCH ELECTRICAL CONDUIT 634.000 634.000
LF 0.000 0.00
4.39000 634.000 2,783.26
1310 618-00142 *PRESTRESSED CONCRETE I (BT42) 1,159.000 1,159.000
LF 0.000 0.00
108.99000 1,159.000 126,319.41
1310 MATERIAL ALLOWANCE PRESTRESS CONC I (BT42) 0.000
LF 0.000 0.00
92.61450 0.000 0.00
1310 MATERIAL ALLOWANCE BT-42 GIRDERS FOR C-16-BX 0.000
LF 0.000 0.00
79.09442 0.000 0.00
1310 MATERIAL ALLOWANCE INTERMED DIAPHRAGMS FOR BT-42'S 0.000
LF 0.000 0.00

2.68000 0.000 0.00
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CAT NO0302 STRUCTURE NO. C-16-BX

1691 900-00006  ADDED ITEM (DOLLAR)/ PRICE REDUCTION: STR. BKFL. 0.000 -214.760
(CL.1) C-16-BX
DOL 0.000 0.00
1.00000 -214.760 -214.76
1696 900-00006 ADDED ITEM (DOLLAR)/ PRICE RED. - MECH. REINF OF SOIL: 0.000 -138.070
C-16-BX
DOL 0.000 0.00
1.00000 -138.070 -138.07
1701 900-00006 ADDED ITEM (DOLLAR)/ PRICE RED. - BLOCK FACING: 0.000 -564.350
C-16-BX
DOL 0.000 0.00
1.00000 -564.350 -564.35
CAT 0302 CURRENT AMT $ 396,106.68 $ 0.00$ 389,541.80
CAT NO0303 STRUCTURE NO. C-16-CF
1315 206-00000 STRUCTURE EXCAVATION 74.000 74.000
cy 0.000 0.00
5.15000 74.000 381.10
1320 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,258.000 1,258.000
cY 0.000 0.00
16.27000 1,258.000 20,467.66
1325 206-00200 STRUCTURE BACKFILL (CLASS 2) 308.000 308.000
cy 0.000 0.00
4.85000 308.000 1,493.80
1330 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,258.000 1,258.000
cY 0.000 0.00
10.46000 1,258.000 13,158.68
1335 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 428.000 380.800
TON 0.000 0.00
34.78000 380.800 13,244.22
1340 502-11274 STEEL PILING (HP 12X74) 962.000 962.000
LF 0.000 0.00
22.24000 962.000 21,394.88
1341 900-00012 ADDED ITEM (FOOT)/ PILING CUTOFFS (HP 12X74), C-16-CF 83.000 83.000
LF 0.000 0.00

17.79000 83.000 1,476.57
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CAT NO0303 STRUCTURE NO. C-16-CF

1345 503-00048 *DRILLED CAISSON (48 INCH) 449.000 449.000
LF 0.000 0.00
114.46000 449.000 51,392.54
1346 900-00012 *ADDED ITEM (FOOT)/ PRICE ADJUSTMT, ADD'L LENGTH, 1.000 1.000
DRILLED CAISSON (48"), C-16-CF
LF 0.000 0.00
17.17000 1.000 17.17
1350 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 188.000 157.500
cy 0.000 0.00
205.24000 157.500 32,325.30
1355 513-00600 BRIDGE DRAIN 2.000 1.000
EACH 0.000 0.00
2,590.33000 1.000 2,590.33
1360 515-00120 *WATERPROOFING (MEMBRANE) 2,556.000 2,529.000
sy 0.000 0.00
8.08000 2,529.000 20,434.32
1365 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 190.000 190.000
LF 0.000 0.00
88.76000 190.000 16,864.40
1365 MATERIAL ALLOWANCE EXPANSION FOR C-16-CF 0.000
LF 0.000 0.00
56.00000 0.000 0.00
1370 601-03040 CONCRETE CLASS D (BRIDGE) 1,205.000 1,158.000
cY 0.000 0.00
278.63000 1,158.000 322,653.54
1370 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 0.000
C-16-CF
cy 0.000 0.00
10.59234 0.000 0.00
1370 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 0.000
C-16-CF
cY 0.000 0.00
230.00000 0.000 0.00
1370 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 57.000
C-16-CF
cy 0.000 0.00

20.00000 57.000 1,140.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 STRUCTURE NO. C-16-CF
1375 601-40300 *STRUCTURAL CONCRETE COATING 1,932.000 1,424.000
sy 0.000 0.00
6.37000 1,424.000 9,070.88
1380 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 12,000.000 0.000
SF 0.000 0.00
0.37000 0.000 0.00
1381 900-00014 ADDED ITEM (LUMP SUM)/ REMOVAL OF CURING COMPOUND 1.000 1.000
LS 0.000 0.00
3,219.69000 1.000 3,219.69
1385 602-00000 *REINFORCING STEEL 77,734.000 77,734.000
1B 0.000 0.00
0.41000 77,734.000 31,870.94
1390 602-00020 *REINFORCING STEEL (EPOXY COATED) 194,003.500 168,023.000
1B 0.000 0.00
0.50000 168,023.000 84,011.50
1390 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 0.000
PANELS, C-16-CF
1B 0.000 0.00
0.05083 0.000 0.00
1390 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 0.000
PANELS, C-16-CF
1B 0.000 0.00
0.40000 0.000 0.00
1390 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK -0.091
PANELS, C-16-CF
1B 0.000 0.00
0.11000 -0.091 -0.01
1391 603-50015 15 IN PLASTIC PIPE ADDED BY CO 22 34.000 34.000
LF 0.000 0.00
35.37000 34.000 1,202.58
1395 606-10700 BRIDGE RAIL TYPE 7 550.000 550.000
LF 0.000 0.00
42.49000 550.000 23,369.50
1400 607-53005 *FENCE CHAIN LINK (SPECIAL) 406.000 405.000
LF 0.000 0.00
19.85000 405.000 8,039.25
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CAT NOO0303 STRUCTURE NO. C-16-CF
1405 613-00200 *2 INCH ELECTRICAL CONDUIT 562.000 546.000
LF 0.000 0.00
4.39000 546.000 2,396.94
1410 618-00142 *PRESTRESSED CONCRETE I (BT42) 2,626.000 2,626.000
LF 0.000 0.00
108.99000 2,626.000 286,207.74
1410 MATERIAL ALLOWANCE BT-42 GIRDERS FOR C-16-CF 0.000
LF 0.000 0.00
79.09442 0.000 0.00
1410 MATERIAL ALLOWANCE INTERMED DIAPHRAGMS FRO BT-42'S 0.000
LF 0.000 0.00
2.68000 0.000 0.00
1415 700-70042 F/A RAILROAD FLAGGING 399,751.230 399,751.230
FA 0.000 0.00
1.00000 399,751.230 399,751.23
CAT 0303 CURRENT AMT 1,411,596.60 $ 0.00$ 1,368,174.75
CAT NO0304 STRUCTURE NO. C-16-CK
1420 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,564.000 2,564.000
cy 0.000 0.00
16.27000 2,564.000 41,716.28
1425 206-00200 STRUCTURE BACKFILL (CLASS 2) 1,832.000 288.000
cy 0.000 0.00
4.85000 288.000 1,396.80
1430 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,198.000 1,198.000
cy 0.000 0.00
10.46000 1,198.000 12,531.08
1435 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 264.930 264.930
TON 0.000 0.00
34.78000 264.930 9,214.27
1440 502-11274 STEEL PILING (HP 12X74) 1,392.000 1,392.000
LF 0.000 0.00
22.24000 1,392.000 30,958.08
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CAT NO0304 STRUCTURE NO. C-16-CK
1441 900-00012  ADDED ITEM (FOOT)/ PILING CUTOFFS (HP 12X74), C-16-CK 88.000 88.000
LF 0.000 0.00
17.79000 88.000 1,565.52
1445 506-00206 RIPRAP (6 INCH) 700.000 700.000
cYy 0.000 0.00
40.65000 700.000 28,455.00
1450 513-00600 BRIDGE DRAIN 1.000 1.000
EACH 0.000 0.00
2,590.33000 1.000 2,590.33
1455 515-00120 *WATERPROOFING (MEMBRANE) 1,531.000 1,531.000
SY 0.000 0.00
8.08000 1,531.000 12,370.48
1460 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 174.000 0.000
LF 0.000 0.00
88.76000 0.000 0.00
1465 601-03040 CONCRETE CLASS D (BRIDGE) 689.000 674.000
cYy 0.000 0.00
278.63000 674.000 187,796.62
1465 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 0.000
C-16-CK
cYy 0.000 0.00
10.59234 0.000 0.00
1465 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 0.000
C-16-CK
cYy 0.000 0.00
230.00000 0.000 0.00
1465 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 50.000
C-16-CK
cy 0.000 0.00
20.00000 50.000 1,000.00
1470 601-03050 CONCRETE CLASS D (WALL) 533.400 533.400
cYy 0.000 0.00
314.84000 533.400 167,935.66
1475 601-40000 *MASONRY VENEER 10,016.000 10,016.000
SF 0.000 0.00
12.28000 10,016.000 122,996.48
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CAT NO0304 STRUCTURE NO. C-16-CK
1480 601-40300 *STRUCTURAL CONCRETE COATING 749.000 640.000
SY 0.000 0.00
6.37000 640.000 4,076.80
1485 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 6,584.000 0.000
SF 0.000 0.00
0.37000 0.000 0.00
1490 602-00000 *REINFORCING STEEL 41,604.000 41,604.000
1B 0.000 0.00
0.41000 41,604.000 17,057.64
1495 602-00020 *REINFORCING STEEL (EPOXY COATED) 100,892.000 99,078.000
LB 0.000 0.00
0.50000 99,078.000 49,539.00
1495 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 0.000
PANELS, C-16-CK
1B 0.000 0.00
0.05083 0.000 0.00
1495 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 0.000
PANELS, C-16-CK
LB 0.000 0.00
0.40000 0.000 0.00
1495 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 0.000
PANELS, C-16-CK
1B 0.000 0.00
0.11000 0.000 0.00
1500 606-10700 BRIDGE RAIL TYPE 7 379.000 379.000
LF 0.000 0.00
42.49000 379.000 16,103.71
1505 613-00075 *3/4 INCH ELECTRICAL CONDUIT 194.000 194.000
LF 0.000 0.00
11.96000 194.000 2,320.24
1510 613-00200 *2 INCH ELECTRICAL CONDUIT 348.000 348.000
LF 0.000 0.00
4.39000 348.000 1,527.72
1515 618-00154 *PRESTRESSED CONCRETE I (BT54) 1,654.000 1,654.000
LF 0.000 0.00
108.94000 1,654.000 180,186.76
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CAT NO0304 STRUCTURE NO. C-16-CK

1515 MATERIAL ALLOWANCE INTERMED DIAPHRAGMS FOR BT-54'S 0.000
LF 0.000 0.00

2.09000 0.000 0.00

1515 MATERIAL ALLOWANCE PRESTRESSED GIRDER (BT54) 0.000
LF 0.000 0.00
83.02500 0.000 0.00

CAT 0304 CURRENT AMT $ 921,487.97 $ 0.008$ 891,338.47
CAT NO0305 WALL NO. C-16-E SOUND WALL

1520 203-01597 *POTHOLING 25.000 3.500
HOUR 0.000 0.00
159.64000 3.500 558.74
1525 206-00000 STRUCTURE EXCAVATION 165.000 165.000
cy 0.000 0.00
5.15000 165.000 849.75
1530 206-00200 STRUCTURE BACKFILL (CLASS 2) 120.000 120.000
cY 0.000 0.00
4.85000 120.000 582.00
1535 206-00520 FILTER MATERIAL (CLASS B) 20.000 10.000
cy 0.000 0.00
33.38000 10.000 333.80
1540 503-00024 *DRILLED CAISSON (24 INCH) 360.000 360.000
LF 0.000 0.00
33.94000 360.000 12,218.40
1545 601-03000 CONCRETE CLASS D 23.000 23.000
cy 0.000 0.00
199.94000 23.000 4,598.62
1550 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 5,732.000 0.000
SF 0.000 0.00
0.37000 0.000 0.00
1555 602-00000 *REINFORCING STEEL 9,135.000 9,135.000
1B 0.000 0.00

0.41000 9,135.000 3,745.35
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CAT NO0305 WALL NO. C-16-E SOUND WALL

1560 607-13000 *FENCE MASONRY (SOUND BARRIER) 2,866.000 2,866.000
SF 0.000 0.00
14.21000 2,866.000 40,725.86
CAT 0305 CURRENT AMT $ 69,499.42 $ 0.00$ 63,612.52

CAT NO0306 WALL NO. C-16-F SOUND WALL

1565 203-01597 *POTHOLING 25.000 21.000
HOUR 0.000 0.00
159.64000 21.000 3,352.44
1570 206-00000 STRUCTURE EXCAVATION 679.000 679.000
cY 0.000 0.00
5.15000 679.000 3,496.85
1575 206-00200 STRUCTURE BACKFILL (CLASS 2) 370.000 370.000
cYy 0.000 0.00
4.85000 370.000 1,794.50
1580 206-00520 FILTER MATERIAL (CLASS B) 140.000 0.000
cY 0.000 0.00
33.38000 0.000 0.00
1584 503-00024 DRILLED CAISSON (24 IN) ADDED TO C-16-F WALL BY FC 7. 0.000 0.000
LF 0.000 0.00
0.00000 0.000 0.00
1585 503-00030 *DRILLED CAISSON (30 INCH) 0.000 0.000
LF 0.000 0.00
64.35000 0.000 0.00
1586 503-00024 DRILLED CAISSON (24 IN) ADDED TO C-16-F WALL BY FC 7 880.000 880.000
LF 0.000 0.00
33.94000 880.000 29,867.20
1590 516-00000 *DAMPPROOFING (ASPHALT) 275.000 275.000
SY 0.000 0.00
12.28000 275.000 3,377.00
1595 601-03000 CONCRETE CLASS D 64.000 64.000
cYy 0.000 0.00

199.94000 64.000 12,796.16
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CAT NO0306 WALL NO. C-16-F SOUND WALL

1600 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 23,094.000 0.000
SF 0.000 0.00
0.37000 0.000 0.00
1605 602-00000 *REINFORCING STEEL 30,020.000 30,020.000
1B 0.000 0.00
0.41000 30,020.000 12,308.20
1610 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 860.000 0.000
LF 0.000 0.00
3.63000 0.000 0.00
1615 605-84000 SUBSURFACE DRAIN OUTLET 124.000 0.000
LF 0.000 0.00
4.05000 0.000 0.00
1620 607-13000 *FENCE MASONRY (SOUND BARRIER) 11,547.000 11,244.000
SF 0.000 0.00
14.21000 11,244.000 159,777.24
CAT 0306 CURRENT AMT $ 248,555.76 $ 0.00$ 226,769.59

CAT NO0307 WALL NO. C-16-G SOUNDWALL

1625 203-01597 *POTHOLING 25.000 6.000
HOUR 0.000 0.00
159.64000 6.000 957.84
1630 206-00000 STRUCTURE EXCAVATION 2,994.000 2,994.000
cy 0.000 0.00
5.15000 2,994.000 15,419.10
1635 206-00200 STRUCTURE BACKFILL (CLASS 2) 880.000 798.000
cYy 0.000 0.00
4.85000 798.000 3,870.30
1640 206-00520 FILTER MATERIAL (CLASS B) 510.000 339.000
cy 0.000 0.00
33.38000 339.000 11,315.82
1645 503-00024 *DRILLED CAISSON (24 INCH) 4,132.000 4,112.000
LF 0.000 0.00

33.94000 4,112.000 139,561.28
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CAT NO0307 WALL NO. C-16-G SOUNDWALL

1650 516-00000 *DAMPPROOFING (ASPHALT) 717.000 717.000
sy 0.000 0.00
12.28000 717.000 8,804.76
1655 601-03000 CONCRETE CLASS D 249.000 232.200
cY 0.000 0.00
199.94000 232.200 46,426.07
1660 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 68,840.000 0.000
SF 0.000 0.00
0.37000 0.000 0.00
1665 602-00000 *REINFORCING STEEL 103,086.000 103,086.000
1B 0.000 0.00
0.41000 103,086.000 42,265.26
1670 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 3,094.000 2,309.000
LF 0.000 0.00
3.63000 2,309.000 8,381.67
1675 605-84000 SUBSURFACE DRAIN OUTLET 483.000 0.000
LF 0.000 0.00
4.05000 0.000 0.00
1680 607-13000 *FENCE MASONRY (SOUND BARRIER) 34,420.000 34,240.000
SF 0.000 0.00
14.21000 34,240.000 486,550.40
1681 900-00021 ADDED ITEM (SQUARE FOOT)/ VOID FORM (4 INCH) 1,303.000 1,303.000
SF 0.000 0.00
2.45000 1,303.000 3,192.35
CAT 0307 CURRENT AMT $ 812,755.78 $ 0.00$ 766,744.85

CAT NO0308 WALL NO. C-16-J & K RETAINING WALLS

1685 206-00000 STRUCTURE EXCAVATION 3,370.000 3,370.000
cY 0.000 0.00
5.15000 3,370.000 17,355.50
1690 206-00100 *STRUCTURE BACKFILL (CLASS 1) 3,230.000 3,230.000
cy 0.000 0.00

16.27000 3,230.000 52,552.10
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CAT NO0308 WALL NO. C-16-J & K RETAINING WALLS

1695 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 2,905.000 2,905.000
cy 0.000 0.00
10.46000 2,905.000 30,386.30
1700 504-04410 *BLOCK FACING 5,251.000 5,251.000
SF 0.000 0.00
14.93000 5,251.000 78,397.43
1705 601-01000 *CONCRETE CLASS B 19.200 19.200
cy 0.000 0.00
630.86000 19.200 12,112.51
1710 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 3,908.000 0.000
SF 0.000 0.00
0.37000 0.000 0.00
1715 602-00000 *REINFORCING STEEL 1,740.000 1,740.000
1B 0.000 0.00
0.41000 1,740.000 713.40
CAT 0308 CURRENT AMT $ 192,963.20 $ 0.00$ 191,517.24

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

1720 620-00005 FIELD OFFICE (SPECIAL) CMO2 0.000 0.000
EACH 0.000 0.00
87,055.95000 0.000 0.00
1721 620-00005 FIELD OFFICE (SPEC) TWT CO2 1.000 1.000
EACH 0.000 0.00
141,646.97000 1.000 141,646.97
1725 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
41,389.00000 1.000 41,389.00
1730 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
2,000.38000 2.000 4,000.76
1735 700-70220 F/A PHONE SERVICE 30,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1740 700-70230 F/A COMMUNICATION LINES 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 227,036.73 $ 0.00s 187,036.73

PROJECT TOTAL CURRENT AMT §

32,390,887.76 $

126,227.45$ 24,696,470.05



